

Chapter 7: LARC Camp sites - 2024

List LARC Camp sites to be organized where LARC uptake is low but other FR/SRHR services provided && Prioritize vulnerable communities in Chapter-1 and communities where facilities in Chapter-2 and Chapter-3 are located and there are unreached populations

S/N	Plan year	Month	Week	Facility	District	Upazila	Union	Facility category
1	2024	Dec	Week-2	Chila UH&FWC	Bagerhat	Mongla	Chila	UHFWC
2	2024	Nov	Week-3	Mithakhali UHFWC	Bagerhat	Mongla	Mithakhali	UHFWC
3	2024	Oct	Week-2	Sundarban UHFWC	Bagerhat	Mongla	Sundarban	UHFWC
4	2024	Sep	Week-3	Mongla UHC	Bagerhat	Mongla	Chadpai	UzHC
5	2024	Aug	Week-3	Sharankhola UHC	Bagerhat	Sarankhola	Rayenda	UzHC
6	2024	Sep	Week-2	Morrelganj UHC	Bagerhat	Morrelganj	Baharbunia	UzHC
7	2024	Jul	Week-2	Chila UH&FWC	Bagerhat	Mongla	Chila	UHFWC
8	2024	Jul	Week-2	Rakhalgasi UHFWC	Bagerhat	Bagerhat Sadar	Rakhalgachi	UHFWC
9	2024	Jul	Week-2	Mithakhali UHFWC	Bagerhat	Mongla	Mithakhali	UHFWC

S/N	Plan year	Month	Week	Facility	District	Upazila	Union	Facilitycategory
10	2024	Jul	Week-3	Gaola UHFWC	Bagerhat	Mollahat	Gaola	UHFWC
11	2024	Jul	Week-3	Badhal UHFWC	Bagerhat	Kachua	Badhal	UHFWC
12	2024	Jul	Week-1	Godara UHFWC	Bagerhat	Fakirhat	Mulghar	UHFWC
13	2024	Jul	Week-1	Lakpur UHFWC	Bagerhat	Fakirhat	Lakhpur	UHFWC
14	2024	Jul	Week-1	Chor Bariary	Bagerhat	Chitalmari	Shantoshpur	UHFWC